
November	  10,	  2014	  Southwest	  Marine	  
Remediation	  Update	  
	  
Operations	  Description:	  
To	  date,	  approximately	  5,000	  cb	  yards	  of	  soil	  have	  removed	  from	  the	  site,	  all	  the	  
soil	  to	  date	  from	  the	  northern	  part	  of	  the	  Parcel	  3.	  The	  excavations	  were	  in	  a	  PCB-‐
contaminated	  area.	  The	  soil	  was	  stockpiled	  in	  Parcel	  2,	  and	  the	  trucks	  were	  loaded	  
every	  day	  this	  week	  for	  off-‐site	  hauling	  for	  disposal	  at	  Kettleman	  Hills.	  
Intense	  dust	  control	  was	  applied,	  and	  the	  ambient	  air	  sample	  results	  from	  dust	  
monitoring	  indicated	  no	  dust	  escaping	  the	  site	  during	  excavation.	  
	  
Areas	  of	  excavation:	  northern	  part	  of	  Parcel	  3:	  Completed	  joined	  areas	  P3-‐1SA,	  P3-‐
1SB,	  P3-‐1SC.	  (largest	  proposed	  excavation-‐	  depth	  0.5-‐	  2.5	  ft);	  also	  completed	  P3-‐9-‐S;	  
P3-‐2	  SA1	  and	  SA	  3.	  	  
	  
Regulatory	  Interaction:	  
Visit	  to	  site	  by	  Scott	  Warren,	  DTSC	  on	  November	  5.	  	  DTSC	  collected	  duplicate	  
confirmation	  samples.	  	  	  
	  
Confirmation	  Sampling:	  
Parcel	  3	  area	  P3-‐1SA,B	  and	  C;	  P3-‐9S	  and	  P3-‐2-‐SA1.	  Total	  75	  samples	  to	  date.	  
	  
Soil	  hauling:	  
Total	  truck	  hauled	  to	  November	  6:	  64	  trucks.	  
	  
Pending	  Schedule:	  
Continue	  excavation	  (likely	  to	  early	  December)-‐	  continued	  hauling	  of	  Kettleman	  
Hills-‐bound	  soil.	  
	  
Issues/Comments:	  
Dust	  monitoring	  samples	  from	  third-‐party	  monitoring	  group	  indicate	  no	  dust	  
leaving	  the	  site.	  
	  
Attachment:	  Map	  of	  PCB	  excavations.	  





pparmentier
Text Box
Excavation P3-2-SA 1,  with P3-1 SB farther north




